

## DRAFT 2022 ICARP Technical Advisory Council (TAC) Work Plan

This DRAFT 2022 Work Plan seeks to make meaningful advancement on California's integrated approach to climate change while maintaining a level of flexibility given the TAC's charge, as specified in Senate Bill 246, to be responsive to timely, urgent, and critical issues. The Work Plan is organized by the priority areas identified by the TAC, and staff reports to the TAC throughout the year will follow this structure. While the work plan provides a framework for the program's work in the year ahead, the scope and scale are subject to change.

| PRIORITY  | Quarter 1   | Quarter 2   | Quarter 3   | Quarter 4   |
|---|---|---|---|---|
| <b>Actionable Research and Resilience Metrics</b> | Resilience Metrics report finalized and shared with TAC<br><br>Science Advisory Group vision presented to TAC<br><br>EO N-19-19 Guidance brought to TAC<br><br>Hire 5 <sup>th</sup> Assessment team | Draft Climate Adaption Strategy reporting presented to TAC for feedback<br><br>Science Advisory Group established                   | Update on 5 <sup>th</sup> Assessment  | Year 1 Climate Adaption Strategy implementation report brought to TAC   |
| <b>Decision Support Tools and Guidance</b>        | Solicitations for Adaptation Clearinghouse and Cal-Adapt released<br><br>Draft Wildfire and Flood-After-Fire Plan Alignment Compasses brought to TAC  | Contracts for Clearinghouse & Cal-Adapt awarded<br><br>Clearinghouse updates, enhancements, user insights, and technical assistance | Wildfire and Flood-After-Fire Plan Alignment Compass brought to TAC<br><br>Clearinghouse user needs assessment initiated & results presented to TAC | Updated Coastal Plan Alignment Compass brought to TAC<br><br>Clearinghouse & Cal-Adapt tool updates presented to TAC                                  |
| <b>Local Implementation</b>                       | Wildfire peer learning network established & workplan identified<br><br>CDI-ICARP Insurance Sub- Group workplan identified  | CDBG-MIT Citizen Advisory Committee   | CDI-ICARP Insurance Sub-Group findings presented to TAC   | Peer learning network case studies presented to TAC<br><br>Proposition 84 grantee reports presented to TAC<br><br>CDBG-MIT Citizen Advisory Committee |

|  |  |   |   |   |
|--|--|---|---|---|
| <b>Funding and Financing</b>                     | <p>Staff hired for Regional Planning &amp; Implementation Grants and Local Resilience Planning Grants</p> <p>OPR CTP FY20 grant - case studies finalized and grant close-out</p> | <p>Stakeholder engagement for Regional Planning &amp; Implementation Grants and Local Resilience Planning Grants</p> <p>Overview of 2022-23 Climate Budget</p> <p>OPR CTP FY21 grant starts – Begin identifying state funding programs that can potentially align with FEMA HMA eligibility</p> | <p>Draft Guidelines for Local Resilience Planning Grants brought to TAC</p> <p>Regional Planning and Implementation Grants Update</p> | <p>Proposed awards Local Resilience Planning Grants brought to TAC</p>        |
| <b>Climate Equity and Vulnerable Communities</b> | <p>Release grant solicitation for Vulnerable Communities Platform pilot communities</p> <p>Launch VCP user focus groups</p>  | <p>Work with selected Vulnerable Communities Platform pilot communities to build and test VCP beta</p> <p>Continued VCP stakeholder engagement</p>  | <p>Release Vulnerable Communities Platform 1.0 for public input</p>   | <p>Vulnerable Communities Platform public input report out and next steps</p> |
| <b>Additional Special Initiatives</b>            | <p>Climate Adaption Strategy finalized and published</p> <p>Extreme Heat Action Plan finalized and published</p>   |   |   |   |